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TOWN OF MANSFIELD/MANSFIELD PUBLIC SCHOOLS 
SCHOOL BUILDING COMMITTEE 
Wednesday, September 9, 2009 

Mansfield Town Hall 
Council Chambers 

 
MINUTES 

 
Present: Mark Boyer, Fred Baruzzi, Mary Feathers, Elizabeth Paterson, Anne 

Willenborg, and Matthew Hart 
 
Absent: Marsha Willhoit 
 
Staff:   Bill Hammon and Cherie Trahan 
 
Guest: Rick Lawrence of Lawrence Associates 
 
1. Call to Order/Roll Call 
 
Ms. Feathers called the meeting to order at 5:10 p.m. 
 
2. Meeting Minutes 
 
The minutes of July 15, 2009 were approved with the correction of the spelling of Ms. 
Paterson’s name.  
 
3. Opportunity for the public to address the Committee 
 
No one came forward. 
 
4. MMS Fuel Conversion Project  
 
Mr. Baruzzi reported that the project is on schedule and will be done in October.   
 
5. Staff Report 
 
Septic testing: Mr. Hammon reported that the preliminary reports from Anchor 
Engineering show that the Southeast school site will be able to be used for the one 
school option.  Anchor will continue to do more testing over the next five weeks on the 
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flow rate of the ground water, and will present their findings at the end of the five weeks.  
They will also forward their report onto DEP.   
 
6. Next Steps 
   
It was decided that there would be no table set up at the Festival on the Green to gather 
and answer questions on the Families of Options. 
  
Ms. Feathers mentioned that there is a meeting of the League of Women Voters at the 
end of September which could have the potential of having an audience with very useful 
questions. Ms. Paterson and Mr. Hart will attend the meeting and gather questions. 
 
For the October meeting, Mr. Baruzzi will have staffing implications for all the options.  
Also, Administrators will go over the Families of Options and will do a Pro’s and Con’s 
listing of the 4 options. 
 
In late November or early December, the Board of Education and Town Council will 
have a combined meeting where the Committee will present what they have learned 
with the one school option. 
 
Mr. Lawrence of Lawrence Associates presented his proposal for design services for 
one new elementary school.  Consensus of the Committee was to accept his proposal.  
Lawrence Associates will have drawings by late November early December. 
 
Also in late November early December, Newfield Construction will be brought back in to 
discuss the design of the one school option. 
 
7. Other 
 
Next meeting will be held Wednesday, October 14, 2009 at 5:00 p.m. 
 
8. Adjournment 
 
The meeting was adjourned at 6:00 p.m. 
 
Respectfully submitted, 
 
Alicia Ducharme 
 


